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Mr. R. A. Kreizenbeck

Acting Regional Administrator
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Seattle, Washington 98101

Addressees:

SUBMITTAL OF HANFORD FEDERAL FAC]LITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST FOR THE M§9-00 MAJOR
MILESTONE

Enclosed is the U.S. Department of Energy, Richland Operations Office (RL) signed M89-00
" Class I Tri-Party Agreement Change Request for your approval. The change request extends the
due date of the milestone to allow for closure plan public comment review.

RL believes that the changes proposed to the Tri-Party Agreement Major Milestone, (M-089-05-
01), met the public comment criteria established in the Tri-Party Agreement and associated
Community Relations Plan. The subject of demolition of the 324 facility underwent public
involvement during the development of the M 094-00 milestone series. The Parties Public
Involvement Officers (PIO) reviewed the subject M-094-00 change package in accordance with
the Tri-Party Agreement Action Plan, Section 10.0, Community Relations/Public lnvolvement,
as well as the significance criteria within the Tri-Party Agreement Community Relations Plan
and determined that the changes proposed are not significant and therefore, do not require public
review. Asaresult, RL believes that the attached M89-00 Class I Tri-Party Agreement change
package can be approved without going through a public comment period. A statement to that
effect is attached as an enclosure to this letter for regulator concurrence.



Addressees _ , -2- JUL 122005
05-AMRC-0321 '

The Parties remain vigilant in Hanford cleanup efforts to ensure that Hanford River Corridor
cleanup is performed in an effective, efficient, and timely manner Whﬂe mitigating risk to human
health and/or the environment.

In accordance with the Tn—Party Agreement Action Plan, Section 12.0, Changes to the
Agreement, the regulators have 14 days following receipt of the change packages to act on them.
If you have any questions, please contact me, or your staff may contact Leif Erickson, Assistant
Manager for the River Corridor, on (509) 376-7272. :

Sincerely, a/
XZG]

ith A, Klein
AMRC:RFG Manager
Enclosures
cc w/encls:
D. Bartus, EPA

L. D. Crass, FHI

L. J. Cusack, Ecology

D. A. Faulk, EPA

S. Harris, CTUIR

J. S. Hertzel, FHI

R. Jim, YN

T. Martin, HAB '

E. Murphy-Fitch, FHI

K. Niles, ODOE

R. E. Piippo, FHI

G. Bohnee, NPT

M. C. Wuennecke, PNNL
-B. K. Wise, FHI
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Environmental Portal



Change Number Federal Facility Agreement and Consent Order Date:
Change Control Form =
M-89-05-01 Do not use blue ink. Type or print using black ink. June 22, 2005
Originator: K. A. Klein, RL/Dale Jackson, RL l Phone: 509-376-7395/509-376-80806
Class of Change:
t [X] I - Signatories | [ ]1I - Executive Manager l [ ]I - Project Manager
Change Title:

Extend completion Due Date for Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Major Milestone
M-89-00

Description/Justification of Change:

This change package extends the due date of M89-00 major milestone six months to allow for closure plan public comment review.

The scope of Tri-Party Agreement Major Milestone M-89-00 is to complete closure of non-permitted mixed waste units in the 324
Building as described in the 324 Building Radiochemical Engineering Cells, High Level Vault, Low-Level Vaulr, and Associated
Areas Closure Plan, DOE/RL-96-73 (324 Building Closure Plan).

In July 2002, an amendment to the 324 Building Closure Plan was prepared and subnutted to Ecology. |he amendment was
approved by Ecology in December 2002. The purpose of the amendment was to change the existing path forward as described in
the 324 Building Closure Plan from one of clean closure of the units to a path where the high risk materials and wastes are removed
from the facility followed by complete disposition of the 324 Building. The amendment was incorporated into the body of the 324
Building Closure Plan and submitted to Ecology in January 2004. Revisions were incorporated into the Closure Plan and the plan
is being evaluated and will go out for public comment.

Modifications/deletions of existing milestones are denoted using strikeeut; additions are denoted with shading.

Milestone ]
Number Title Due
M-89-00 Complete Closure of Non-Permitted MW Units in the 324 Building REC B-Cell, REC | +8:342005
D-Cell, and High Level Vault 04/30/2006
Impact of Change:

This change has no impact on the health and safety of workers or the environment. This change does not impact the scope of work
defined by M-89-00.

Affected Documents:

The Tri-Party Agreement as amended and Hanford Site internal planning, management, budget documents (e.g., USDOE and
USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control
Documents; Project Management Plans, and, if appropriate, LDR Report requirements) and the 324 Building Radiochemical
Engineering Cells, High Jevel Vault, Low-Level Vault, and Associated Areas Closure Plan, DOE/RL-96-73.

Approvalsy /([ /]

////ﬁ 21 /)f dr __ﬁppmvcd Disapproved
K. A. Kleln”RL Manager Date

I Approved Disapproved
R A. Kreizenbeck, Acting Regional Administrator EPA Date

_ ; e Approved Disapproved
J. Manning, Ecology Director Date
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Publi.c Involvement Activities for Tri-Party Agreement Change Packages for the Complete Closure of
Non-Permitted MW Units in the 324 Building REC B-Cell, REC D-Cell, and High Level Vault (Tti--
Party Agreement Milestone M-089-00)

The State of Washington, Department of Ecology (Ecology), the U.S. Environmental Protection
Agency (EPA), and the U.S. Department of Energy, Richland Operations Office (RL), hereinafier
referred to as the Parties, met to determine if the changes proposed to Tri-Party Agreement Major
Milestone - M-089-00 (Tri-Party Agreement change package M-89-05-01) meet the public comment
criteria established in the Tri-Party Agreement and associated Community Relations Plan. The Parties
Public Involvement Officers reviewed the subject Tri-Party Agreement change package in accordance
with the Tri-Party Agreement Action Plan, Section 10.0, Community Relations/Public Involvement, as
well as the significance criteria within the Tri-Party Agreement Community Relations Plan and
determined that the changes proposed are not significant and therefore, do not require public review.
As a result, the Class I Tri-Party Agreement change package will be approved without going through a

public comment period.
f’ //n/_’%“ —

MAtE M Chfftick, KU IAMIT Representative _ ~ Date
Nick Ceto, EPA IAMIT Representative _ ~ Date

Mike Wilson, Ecology IAMIT Representative - Date
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